

**Manchester Local Development Scheme:
Copy of the amendments made to the Local Development Scheme 2022 – 2025
(Feb 2022)**

Manchester City Council is required to have a Local Development Scheme (LDS) in place to support the preparation of development plan documents. It has updated the LDS which covers the period 2022 to 2025. The previous LDS was updated in February 2022. In accordance with section 15 (9A) of the Planning and Compulsory Purchase Act 2004 the following is a copy of the amendments made to the LDS 2022 -2025 (February 2022)

LDS 2022 to 2025 (June 2022)

The LDS 2022 -2025 (February 2022) has been amended to update the milestones for Manchester's Local Plan.

Amendments to milestones

Table 2.4 Manchester Local Plan Timetable

Milestone Stage	Dates
Consultation on issues	February 2020 – May 2020 (complete) (No change)
Consultation on Draft Local Plan (Regulation 18)	Summer 2022 to Summer 2023
Consultation on Publication Draft Local Plan (Regulation 19)	Winter 2022 to Winter 2023
Submission of Local Plan	Spring 2023 to Spring 2024
Examination of Local Plan	Summer 2023 to Summer 2024
Adoption of Local Plan	Autumn 2023 to Winter 2024